Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Generated 3/31/2017 11:23:15 AM

Line Days Job Code Phase Serial Description
Number
Group: Carpenter
6 | FES  Construction 10527 Secure lockers
7 | | AGS  Construction 10504 Replace deck plate 912 col. M27
8 | LEReC Construction 899 Anchor transmitter and barriers
9 Fl | FES  Construction 10509 Clean up - Carpenters area
10 | ATF2  Construction 379 Build UED enclosure
11 MTWTF| | FES  Construction 10524 DI water room area
Group: Survey
21 | CAD  Construction 10445 Stony Brook
22 MT | | CAD  Construction 11604 Survey inspection
23 TWT | | ‘ ATF2  Construction 160129 Survey ATF components
24 | | ATR  Construction 1884 Survey ATR
25 T T | | IRCMS  Construction 160219 Survey ACC coil and support
26 M || SPHX  Construction 10536 Survey magnet side plates
27 WTF| | PHNX  Construction 10539 Survey EM Cals
28 WT | | LEReC Construction 889 Beam stands
30 MW F| | NSLS  Construction 1 NSLS-Il Survey
Group: Electrician
39 TWTF| | LEReC Construction 161212 Install new circuit for 704GHz amp
40 M | | ‘ AGS  Construction 150804 Cast off electrical feed to old elect
41 WTF| | AGS  Construction 170305 Remove # PH aboondoned feeds in 912
42 | |oT AGS  Construction 160424 Laser room Net provide 120 volt quad
box in rack 912
43 || LEReC Construction 170311 Pks 6936+6937 Regire 120V quad to 208V
receptical at 1002D
44 W | | ‘ CAD  Construction 160923 Generators and cranes PM's
45 W | | \ RHIC  Construction 170214 RHIC vertical outcove lighting 1B
46 | MT | | AGS  Construction 10254 Disconnect and hook up equipment for
new milling machine 922
47 U RHIC  Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007
48 || AGS Construction 170215 Disconnect 2 fan motors on evap 6, box
ends /install when rebuilt
49 || AGS  Construction 160807 Provide power for relocating Cooling
tower / pumps / fan / etc.
50 TF| | AGS  Construction 170310 NEBA: Relocate cont interf with loc of
water system 912
51 MTW | | AGS  Construction 161203 Run 60A feed to warm power supply,
930A
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Facilities & Experimental Support Group

Weekly work Schedule

Line Days Job Code
Group:
52 TWTF| | | CEC
3 | | = cEC
54 M | | | RHC
55 M || NSRL
Group:
60 | | | AGS
61 MW | | | FES
62 MTW F| | FES
63 M | | sPHX
65 M | | SPHX
68 W | | AGS
69 T | | PHNX
70 WTF| | PHNX
711 | | LEReC
73 TWT | | | FES
74 | | | FEs
75 || FES
Group:
88 MTW F| | AGS
90 | | | NsR
91 MTWTF| | | SPHX
93 | LEREC
94 T | LEReC

95 MTW F| | CBETA

97 || LEReC
Group:

103 | | | AGS
104 T | | FES
15 | | | FES
106 M | |oT AR

107 || SPHX

108 || FES

109 W | |OT| SPHX
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Phase

Construction

Construction

Construction

Construction

Construction
Construction
Construction
Construction
Construction
Construction
Dismantle

Dismantle

Construction
Construction
Construction

Maintenance

Dismantle
Miscellaneous
Construction
Construction
Construction
Construction

Construction

Maintenance
Maintenance
Maintenance
Construction

Construction

Construction

Construction

Open Jobs (bygroup)

Serial
Number

170308

170307

11445
10546

10543
11443
161021
883
10544
8919
10545
11426
11463
941
10426
8152014

10505

7410
11155
10511
11462
10508
10376

10372
10523
10547
10520
10519

10481
10498

Description

Electrician

Install 3 phase 208 4-wire / control circuit

to Quincy air compressor 1002A

Rack 6957, install 2-50A receptacle, 4-
wire, top of rack, 1002D

Power to 1002A A.C. unit
Install outlet 957
Rigging
Move files
Fill MPS pit with blocks
Cleanup 912 /974
Assemble magnet steel
Rig stand
Assist AGS
Move detector in EEA for survey
Main magnet south removal
Transmitters 974 to 1002B/A
Survey intermodals
Load scrap
PM's cranes and generators
Mechanical Tech
912 trench clean up
Locate NSRL spares
Magnet base
Break down ERL loop
Mount RF cooling manifolds
Wind coils
Install coax / waveguide
Electronic Services
Assist Water Group
Clean EEA area
Clean Pulsed Power cage in bldg 918
Update spare regulator cards. Modify.

Assist job shoppers assembling/testing
PCBs

FPGA research

Contactor modification

Week of:

Monday, April 03, 2017

Issue Date
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3/31/2017
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3/31/2017
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3/31/2017
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12/2/2016
8/15/2014

3/3/2017
10/14/2016
4/22/2016
3/10/2017
3/31/2017
3/3/2017
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9/23/2016
3/17/2017
3/31/2017
3/10/2017

3/6/2017

2/13/2017
2/24/2017

Originator  Hours
Phillips
Phillips
Folz
Pearson
Folz
Folz 12
Folz 388
Phillips 184
Phillips
Folz 324
Phillips
Phillips 72
Phillips
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Folz
Folz 538
Folz 104
Pearson
Phillips 994
Phillips 16
Phillips
Folz 10
Phillips 396
Folz 44
Folz 48
Folz
Phillips 42
Phillips 30
Folz 8
Phillips 56
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Facilities & Experimental Support Group
Weekly work Schedule

Open Jobs (bygroup)

Line Days Job Code Phase Serial Description
Number
Group: Electronic Services
110 AAAAAATAATAAW SPHX  Construction 10537 EEBA crane - Cab limiting controls
112 ﬁ UED  Construction 10411 Devise/ implement scheme for UED alarm
notification
116 M WTF| | FES  Maintenance 11171 Schedule program mods
117 WT | |oT CAD  Construction 1816 Assist RF group (shift and OT)
Group: Water Systems
129 MTWTF| | AGS  Maintenance 170106 Watch
137 MTWTF| | CEC  Maintenance 170315 Install bag filter 1002
138 | ‘ AGS  Maintenance 170202 AIR compressor monitoring
139 | \ LNAC Maintenance 170308 OPPIS pump install
141 || AGS  Construction 161012 LINAC RF pump repair
142 MTWTF| | LEREC Maintenance 170311 4-704MHz install
143 MTWTF| | ‘ AGS Maintenance 170301 Cavity pump 8 seal
144 || NSRL  Maintenance 170304 NSRL MM PCV repair
145 MT | | NSRL  Construction 170317 NSRL tower chemicals
146  WTF| | ‘ FES  Maintenance 170314 912 clean up
147 Fl | AGS  Maintenance 161001 911 CHW clean-up
148 || RHIC  Maintenance 170320 SY3 cavity leak repair
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Week of:

Monday, April 03, 2017

Issue Date

3/24/2017
11/4/2016

5/6/2016
10/9/2015
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Phillips 12
Folz 10
Folz 214
Folz 948
Scaduto 224
Scaduto 48
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Scaduto
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Scaduto 96
Scaduto 2
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Scaduto 32
Scaduto 32
Scaduto 38
Scaduto
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